Team 28: Python Matrix

Team Status Report 1

Team members:

Himanshu Makadiya

Mohammad Naeem

Swet Panchal

Hima Tulasi

Section1:

Last week's goals:

- Set up a github repo for the project
- Brainstorming of the features we will be implementing in the application
- Try to figure out the starting point of the Project.

Section 2:

The progress we have made this week:

- We successfully set up the repository for our project
- List of user stories and product backlog in Trello.
- Decided on Additional Four Features we will be implementing in the Project.
- Given Roles to each of the Team members.
- We learned how to implement Flask Implementation, along with using HTML and CSS.

Section 3:

- We plan to develop ideas for our application's front end work
- We also plan to develop ideas for some backend
- Front end, trello and database
- Wireframing for front end development
- Hima and Swet will work on setting up DBMS
- Mohammad and Himanshu will work on front end
- We will be completing the Lo-Fi UIs, updating the Product Backlog accordingly.

Section 4:

- Ask how to get started in building out the front end to mirror our wireframe diagram.
- Ask what will be the starting steps for connecting our database to the front end.
 - O How will connecting to the index.html and main.css files work?
- What steps to take to stay ahead and not fall behind.
 - Which milestones may take more time to complete than others.
- Ask about other files needed to connect the Database.
- How to commit code to GitHub in a manner that the backend and front end team members can view and execute each other's code.
 - How to merge our branches with other member's branch